

Project: Pi-Beta Experiment
Date: 12/16/94

Critical
Noncritical
Progress
Milestone
Summary
Rolled Up

ID	Name
43	Supervision H. Obermeie
44	
45	Plastic Veto
46	Delivery of Staves
47	Tests (Arizona)
48	Shipping to PSI
49	Glueing to Carbon Cy
50	Tests
51	Active Target
52	Delivery
53	Assembly
54	MWPC
55	Delivery
56	Tests
57	Assembly of electron
58	Assembly of det. electr.
59	Assembly
60	Tests
61	
62	Crystal preparation
63	Crystal prep. (Bi25+Da1
67	Crystal prep. (Dez94 10)
71	Crystal prep. (Jan95 15)
75	Crystal prep. (Feb95 20)
79	Crystal prep. (Mar95 20)
83	Crystal prep. (Apr95 30)
87	Crystal prep. (May95 30)
91	Crystal prep. (Jun95 30)
95	Crystal prep. (Jul95 30)
99	Crystal prep. (Aug95 15)
103	Crystal prep. (Sep95 15)
107	Crystal prep. (Oct95 15)
111	
112	Sampling chip
113	Delivery
114	Testing
115	Design zero supression
116	Prototype board
117	Testing
118	Fabrication
119	Assembling
120	Testing



Project: Pi-Beta Experiment
Date: 12/16/94

Critical
Noncritical
Progress
Milestone
Summary
Rolled Up

ID	Name
121	Installation
122	
123	DAQ
124	Buffer manager
125	Network database
126	Control program
127	Analyzer
128	PC Frontend
129	RT VAX Frontend
130	Event editior



Project: Pi-Beta Experiment
Date: 12/16/94

Critical
Noncritical
Progress
Milestone
Summary
Rolled Up